Project

Project Name Phase

Agency / Division: OeHI - Governor's Office of eHealth Innovation

OeHlI - Automated and Integrated Consent Plan

OeHlI - Rural Connectivity Plan

OeHl - Advance HIE Rollup Execute
OeHl - COVID Public Health Response Execute
OeHlI - Care Coordination Execute
OeHlI - HIE PDMP Execute
OeHl - Information Governance Execute
OeHI - MDM lIdentity Projects Execute
OeHlI - Telehealth/Broadband Execute

Total Projects for OeHI - Governor's Office of eHealth Innovation: 9

Overall
Status

v A 2B 28 2 28 2N 2B 2N

Schedule
Status

L 20 2 28 B 2K R R 2R

Scope
Status

v A 2B 28 2 28 2N 2B 2N

Budget
Status

v A 2B 28 2 28 2N 2B 2N

Policy
Status

v A 2B 28 2 28 2N 2B 2N

Active Project Dashboard

Start Date

11/1/17

5/1/20

1/1/17

5/1/20

11/1/17

4/2/19

11/1/17

1/1/17

9/5/19

End Date

9/30/22

9/30/21

9/30/22

9/30/20

9/30/22

9/30/22

9/30/22

9/30/22

6/30/22

Agency Total:

%
Complete

5%

15%

7%

100%

35%

98%

62%

42%

50%

Planned
Budget

$2,000,000

$3,946,000

$4,500,000

$4,300,000

$5,575,000

$5,000,000

$3,700,000

$3,450,000

$4,400,000

$36,871,000

Actual to Date

$0

$670,000

$1,261,900

$3,670,050

$1,642,964

$2,388,889

$329,800

$788,240

$1,824,517

$12,576,360

Remaining
Budget

$2,000,000

$3,276,000

$3,238,100

$629,950

$3,932,036

$2,611,111

$3,370,200

$2,661,760

$2,575,483

$24,294,640

% Spent

0%

17%

28%

85%

29%

48%

9%

23%

41%

5-Year
Plan
(Y/IN)

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes



